
Quarterly Project Progress Summary Report, FY 2022 Fourth Quarter   

 

Tippecanoe County  

• The Klondike Road project should be closed out by next quarter. 

• NOT is in process for the Lindberg Road project. 

• Some project milestones for the North Ninth Street Road Bridge project have been moved back, but 

the letting date has not changed. 

• Construction for the River Road at CR 500 N project should be completed by November. 

• Both phases of the Morehouse Road project are on track. The Highway Department is working with 

APC to sort out the funding for each phase.  

• The letting for the Yeager Road project has been moved to January.  

• The McCutcheon Pedestrian Safety project is on track for a November letting. 

• The Bridge #80 and Bridge #83 projects need to be put into the TIP. APC staff will work with 

County Highway on this. 

• The next cycle of the County Bridge Inspection program has started, but there are some delays in 

the reporting at the state level. This will cause a temporary delay in getting information from the 

quarterly reports.  

• No comments for the Bridge #527, Bridge #64, and Bridge #65 projects 

Lafayette   

• The ROW phase for the South 9th Street project will move back, but the project should still let in FY 

2026.  

• No comments for the Park East Boulevard project. 

West Lafayette   

• Ground will break after Labor Day for the Sagamore Parkway Trail project. 

• No comments for the Soldiers Home Road Phase 1 project.   

 
 


